
14th JAN 2008
LAA Management Meeting
14th FEB – 7th MAR 2008
Target setting
31st MAR 2008
Submit priorities/indicators to GO East
NOV – DEC 2007
1:1 meetings with stakeholders to translate SCS into medium/short term priorities
1st FEB 2008
ABG agree DRAFT priorities/indicators
14th MAR 2008
Chief Executives' Panel
NOV 2007
High level Suffolk/GO Meeting
1st FEB 2008
Short-listing complete
MAR – JUN 2008
Negotiation of targets
JUNE 2008
Sign off by ministers
JAN 2008
Draft priorities matched against National Indicator set
FEB – MAR 2008
Consultation on priorities/indicators with key stakeholders
28th MAR 2008
ABG agree Suffolk targets to put forward for negotiations