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Suffolk Climate Change Partnership (SCCP)
Suffolk Climate Action Plan (SCAP): Interim Progress Reporting, April to October 2009

	Following publication of the SCAP in July 2009, the Suffolk Strategic Partnership has asked the SCCP to provide regular updates to the Creating the Greenest County Executive Group on progress against the Actions contained within the Plan. It was agreed on 19th October that this would be in the form of six-monthly updates, highlighting significant progress made and drawing attention to areas where action to date has been more limited.

This document should be read as an accompaniment to the full submission (‘SCAP Apr to Oct 2009’). 

Lead Partners in this work are listed in Appendix 1.

 


1. General progress:

Lead contacts have returned their progress updates and graded them on the following criteria, providing comments where applicable:

· Green: 

· Action has been completed, OR 

· Ongoing Target / Success criteria are being measured appropriately and met such that progress against the Action is on schedule for delivery within the Timescale,

· Red: 

· Target / Success criteria not being met such that Action is not on schedule for delivery within the Timescale, OR 
· Target / Success criteria not being measured with sufficient accuracy to determine status, OR 

· No information was returned by Lead Contact. 
58 Actions are at ‘Green’ status.

17 Actions are at ‘Red’ status. 

2. Highlights:
· Energy: 

· ANSWER project work progressing well: see http://www.answerproject.eu/
· Partnership working around per capita emissions reduction from domestic energy use: some excellent examples of domestic energy efficiency projects across the county, e.g. Greener Homes DIY Scheme administered through SEAL (Suffolk Energy Action Link), Eastern-CRI (Carbon Reduction Initiative) administered through CAN (Carbon Action Network)-East.
· Water & Coast:

· Excellent examples of Partnership working between key stakeholders. See e.g. Alde & Ore Futures Project.
· Communications:

· Eco-schools work progressing well.

· A strong level of community focus in evidence through dedicated Climate Change Partnership Community Advisor.

· Excellent level of public engagement in evidence, delivered through Creating the Greenest County Project Officer

· Emergency Planning:

· Pitt Review work on track and progressing with strong involvement of key stakeholders.

· Health:

· The impacts of climate change form part of the strategic priority ‘Healthy and Sustainable Communities’ within Healthy Ambitions Suffolk, bringing planning for a changing climate firmly to the fore of strategic health-care planning in the county.

· Low Carbon Economy:

· OrbisEnergy project progressing at a good pace: 43% occupancy as at 30 Sep 2009.

3. Development areas:
· Quantitative impacts of carbon reduction projects (tonnes of CO2 saved) are not currently being captured. The SCCP has a current project to develop a bespoke tool to fulfil this function, but this is still in development; there is a lack of reliable proxy data to support this work, however. This is pertinent as LA’s face a delay of up to two years for the receipt of NI186 (per capita CO2 emissions in the LA area) data from the Department of Energy & Climate Change (DECC), meaning we are not able to assess the impact of initiatives undertaken in real time.  
· There are two Biodiversity actions for which no progress has been made, reported due to lack of funding and information from a key partner respectively.  
· Sustainable Construction progress limited – for instance, the current lack of a coordinated approach to the Local Development Framework review process across the county. In particular, action to ensure all SSP members’ future building standards meet highest environmental standards does not have a Lead Contact. NB – notable exception of the development of the ‘Green Buildings Network’, which is progressing well.
4. Next Steps

1. SCCP to deliver SCAP monitoring tool and embed in reporting process.
2. Biodiversity funding and partner information provision to be addressed.

3. Sustainable Construction Task & Finish Group to be formed to ensure SCAP actions are taken forward. 
Appendix 1
Lead Partners:

Anglian Water

Babergh District Council

Creating the Greenest County Delivery Partnership
Eastex

Energy Saving Trust

Environment Agency

Essex & Suffolk Water

Forest Heath District Council

Ipswich Borough Council

Mid-Suffolk District Council

St Edmundsbury Borough Council

Suffolk Acre

Suffolk Association of Local Councils

Suffolk Biodiversity Partnership

Suffolk Climate Change Partnership
Suffolk Coastal District Council

Suffolk County Council

Suffolk Joint Emergency Planning Unit

Suffolk Primary Care Trust

Suffolk Resilience Forum

Suffolk Strategic Partnership

Suffolk Waste Partnership

University Campus Suffolk

Waveney District Council

